



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 29, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 20 March 2017 of **DPWH NCR Director MELVIN B. NAVARRO**, endorsing the request of Las Piñas – Muntinlupa District Engineering Office **District Engineer Wilfredo S. Mallari**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165004050306740	As modified	Per GAA/Original	As modified
Pulang Lupa 1, Las Piñas City	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Improvement of Road including Drainage, Pulang Lupa 1, Las Piñas City (Improvement)	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Improvement of Road including Drainage at (Mapayapa), Pulang Lupa 1, Las Piñas City (Improvement / Upgrading of Drainage Structure along Road)	<u>Physical Target</u> ✓ <u>1.0 km</u>	<u>Physical Target</u> ✓ <u>.553 lane.km</u>
			<u>Unit Cost</u> <u>P10M/km</u>	<u>Unit Cost</u> <u>P18,083.18 M/lane.km</u>
			<u>Allocation:</u> <u>P10M</u>	<u>Estimated Cost:</u> <u>P10M</u>
Justification: Insertion of "Mapayapa" on the location of the project.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-in-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01180