



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

March 22, 2017

MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference with the herein Memorandum dated March 08, 2017 of **Regional Director Ador G. Canlas, CESO IV**, DPWH Regional Office VII, favourably endorsing the Project Modification of Cebu 6th District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO-3 Construction and Maintenance Services of Other Infra Construction/ Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - to Declared Tourism Destinations Construction of Concrete Road - Concreting of B. M. Dimataga St. with drainage facilities, Lapu-lapu City Allocation - P 19.412 Million Physical Target - 1.500 lane km Unit Cost - P 12.941 Million /lane km	MFO-3 Construction and Maintenance Services of Other Infra Construction/ Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - to Declared Tourism Destinations Construction/Improvement of Access Roads leading to Seaports and Declared Tourism Destinations - To Seaports - Concreting of B. M. Dimataga St. with drainage facilities, Lapu-lapu City Allocation P 7.844 Million (CW1) P 11.568 Million (CW2) - P 19.412 Million Physical Target - 1.401 lane km (CW1) - 780.30 lineal meters (CW2) Unit Cost - P 5.599 Million/lane km - P 14,825/lineal meter

JUSTIFICATION:

The change in physical target was based on the actual result of the field survey and actual requirement of the project.

Attached are the required documents such as Approved Program of Works with Detailed Unit Price Analysis, Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT

Senior Undersecretary
Regional Operations in Visayas and Mindanao

APPROVED/DISAPPROVED:


Secretary MARK A. VILLAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas

Department of Public Works and Highways
Office of the Secretary



WIN7C01455