



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

March 1, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the memorandum dated January 25, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, forwarding the request of **District Engineer NEIL C. FARALA**, Tarlac 2nd DEO, for modification of the project listed below:

LOCATION	Project Description		Physical Target/Cost	
	UACS No. 292003020402592		Original	New
Bangut Bridge, Capas, Tarlac	As per GAA	As modified	Original	New
	MFO 2 – Flood Management Services – Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers – Construction of Protective Dike along Bangut River, Left Side, (Sta. Lucia Section) U/S of Bangut Bridge, Sta. 4+322 to Sta. 4+922 [Construction of Flood Mitigation Structure]	MFO 2 – Flood Management Services – Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers – Construction of Protective Dike along Bangut River, Left Side, (Sta. Lucia Section) U/S of Bangut Bridge, Sta. 0+000 to Sta. 0+600 [Construction of Dike]	600 lm	600 lm
			Unit Cost ('000): P83.33/lm	Unit Cost ('000): P83.33/lm
			Allocation ('000): P50,000	Est. Cost ('000): P50,000
Reason/s for Modification: Modification was sought due to change in station limits brought by the change in reference point . The reference point of the original limit was at the confluence of O'Donnell and Bangut Rivers while the reference point used in the modified station limits, Sta. 0+000 to Sta. 0+600, is the Bangut Bridge which is a permanent structure. However, physical target is still the same .				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I


Undersecretary for Luzon Operations

APPROVED/DISAPPROVED

RAUL CRISIS

Undersecretary
 Officer-in-Charge

Department of Public Works and Highways
 Office of the Secretary



WIN7E01013

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD