



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

28 February 2017

**MEMORANDUM**

**FOR :** HONORABLE MARK A. VILLAR  
Secretary  
This Department

Respectfully submitted is the letter dated 10 February 2017 of **Regional Director Danilo E. Versola** of DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

| FROM                                                                                                                                                                                                                                                                                                                                                                                                       | TO                                                                                                                                                                                                                                                                                                                                                                                        |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>MFO 1 – National Road Network Services :</b><br><br><b>Network Development -</b><br>Improvement/Widening of National Roads -<br>Secondary Road – Road Widening - Butuan<br>City-Masao Port Rd<br>K1242+000 - K1243+120<br>K1243+190 - K1244+508<br>(S00434MN)<br><br><b>Allocation :</b> Php 106.921 Million<br><b>Physical Target :</b> 5.186 lane km<br><b>Unit Cost :</b> Php 20,617,238.72/ lane km | <b>MFO 1 – National Road Network Services :</b><br><br><b>Network Development -</b><br>Improvement/Widening of National Roads -<br>Secondary Road - Butuan City-Masao Port<br>Rd<br>K1242+000 - K1243+220<br>K1243+300 - K1244+620<br>(S00434MN)<br><br><b>Allocation :</b> Php 106.921 Million<br><b>Physical Target :</b> 5.390 lane km<br><b>Unit Cost :</b> Php 19,836,920.22/lane km |

**JUSTIFICATION:**

The modification was requested due to the increase in the physical target by 0.204 lane km (from 5.186 lane km to 5.390 lane km) and correspondingly the change in station limits for the said increase.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**RAFAEL C. YABUT** **DIMAS S. YABUT**  
Senior Undersecretary Assistant Secretary  
Visayas and Mindanao Operations

**APPROVED/DISAPPROVED:**

**RAUL C. ASIS**  
Undersecretary for Technical Services  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7G00915

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**  
Undersecretary for Planning and PPP

3.5 IMM/LCA/DSS

Mar 8/2/17