



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 27, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 21 June 2017 of **DPWH National Capital Region Director MELVIN B. NAVARRO**, endorsing the request Quezon City 1st District Engineering Office **District Engineer Roseller A. Tolentino**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292003020401926	As modified	Per GAA/Original	As modified
Talayan Creek, Quezon City	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Mitigation Facility – Construction of Floodgate along Talayan Creek, Quezon City	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Mitigation Structure & Drainage System at Balombato Creek Ventura St. & Don Manuel St., Q.C.	<u>Physical Target 1 project</u>	<u>Physical Target 563 lm</u>
			<u>Unit Cost P20M/proj</u>	<u>Unit Cost P35.52T/ lm</u>
	<i>(Construction of Flood Mitigation Facility)</i>	<i>(Construction of Flood Mitigation Structure)</i>	<u>Allocation: P20M</u>	<u>Estimated Cost: P20M</u>

Justification:

- Talayan Creek is located along Araneta Avenue, Quezon City which is not accessible due to the existing construction of skyway 3 project;
- To utilize the fund allocated, modification is requested for the construction of flood control along Balombato Creek since it discharges stream water to Talayan Creek. Further, the completion of the project will reduce the flooding on the upper portion of District 1 of Quezon City.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F05024