



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 6, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated March 1, 2017 from **Reg'l. Dir. MELANIO C. BRIOSOS**, DPWH Regional Office II, forwarding the request for modification of **District Engineer Ruben S. Saliganan**, Cagayan 1st DEO, for the project listed below:

LOCA TION	Project Description UACS No. 165003016900024		Physical Target/ Cost('000)	
	As per GAA	As modified	Original	New
Centro-Assasi, Baggao, Cagayan	MFO 1 – National Road Network Services – Network Development – Off-Carriageway Improvement including Drainage – Tertiary – Off-Carriageway Improvement – Shoulder Paving/Construction – Baybayog-Baggao-Dalin-Sta. Margarita Road – K0524+000 – K0525+010, K0525+401 – K0527+950, K0532+635 – K0533+420, K0533+459 – K0534+300, K0542+050 – K0543+000 [Shoulder Paving/Construction]	MFO 1 – National Road Network Services – Network Development – Off-Carriageway Improvement including Drainage – Tertiary – Off-Carriageway Improvement – Shoulder Paving/Construction – Baybayog-Baggao-Dalin-Sta. Margarita Road – K0524+000 – K0524+730, K0524+745.60 – K0525+031, K0525+401 – K0527+964.50 L/S, K0525+401 – K0527+694.50 R/S, K0527+865.10 – K0527+965.50 R/S, K0532+635 – K0533+160 Centro-Assasi, Baggao, Cagayan [Shoulder Paving/Construction]	30,675 m ²	22,824 m ²
			Unit Cost:	Unit Cost:
			P1.63/m ²	P2.19/m ²
			Alloc.:	Est.Cost:
			P49,900M	P49,900M
Reason/s for modification: Modification was sought due to decrease in physical target brought by the increase in unit cost. To suit the actual field condition, adequate drainage and slope protection structures such as RCPC, Catch Basin, Grouted Riprap and Stone Masonry were considered in the program.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7E01040