



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

RSM/NCR-723

June 22, 2017

**MEMORANDUM**

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 09 June 2017 of **DPWH NCR Director MELVIN B. NAVARRO**, endorsing the request Quezon City 2<sup>nd</sup> District Engineering Office **District Engineer Ramon P. Devanadera**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292003020401984	As modified	Per GAA/Original	As modified
Scout Magbanua St., Quezon City	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Drainage Structure - Improvement/ Rehabilitation of Drainage System along <b>Scout Magbanua St., Quezon City</b>	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Improvement / Rehabilitation of Drainage System, <b>Brgy. Paligsahan, Quezon City</b>	<b><u>Physical Target</u></b> <b><u>1,151 lm</u></b>	<b><u>Physical Target</u></b> <b><u>1,248 lm</u></b>
	(Construction of Drainage Structure)	(Construction of Drainage Structure)	<b><u>Unit Cost</u></b> <b><u>P17.376T/ lm</u></b>	<b><u>Unit Cost</u></b> <b><u>P16.025T/ lm</u></b>
			<b><u>Allocation:</u></b> <b><u>P20M</u></b>	<b><u>Estimated Cost:</u></b> <b><u>P20M</u></b>

**Justification:**

- Change / modification of the physical target and unit cost based on the approved DUPA and POW;
- Since the Improvement / Rehabilitation of Drainage System along Scout Magbanua Street, Quezon City was undertaken by the LGU of Quezon City, a request is being made modifying the original project to Improvement / Rehabilitation of Drainage System, Brgy. Paligsahan, Quezon City of the same Legislative District (4<sup>th</sup> LD) to mitigate flooding in the area.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**ROMEO S. MOMO, CESO I**

Undersecretary for Regional Operations in Luzon

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7F04994