



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 29, 2017

MEMORANDUM

FOR

:

MARK A. VILLAR

Secretary
This Department

This refers to the memorandum dated 20 March 2017 of **DPWH NCR Director MELVIN B. NAVARRO**, endorsing the request of North Manila District Engineering Office **District Engineer Medel F. Chua**, for the modification of the project stated hereunder:

the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003014200189	As modified	Per GAA/Original	As modified
C-2 Road, Manila	MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction / Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System / Highway Development Management-4 (HDM-4) – Secondary: Reconstruction from Concrete to Concrete: C-2 Road (S02319LZ) Chainage 537 - Chainage 1344.20 (Reconstruction from Concrete to Concrete)	MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction / Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System / Highway Development Management-4 (HDM-4) – Secondary: Reconstruction from Concrete to Concrete including Drainage: C-2 Road (S02319LZ) Chainage 960.0-Chainage 1344.20 Manila City (Reconstruction from Concrete to Concrete including Drainage)	<u>Physical Target</u> <u>1.614</u> <u>lane.km</u>	<u>Physical Target</u> <u>1.53</u> <u>lane.km</u>
			<u>Unit Cost</u> <u>P18,587.36M</u> <u>/lane.km</u>	<u>Unit Cost</u> <u>P19,607.84</u> <u>M/lane.km</u>
			<u>Allocation:</u> <u>P30M</u>	<u>Estimated Cost:</u> <u>P30M</u>
Justification: Project modification is requested in order to include / continue the installation of drainage derived from GAA2016.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO-I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01206