



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

DIC 141

MAR 02 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 09 February 2017 of **DPWH Region II Regional Director MELANIO C. BRIOSOS** requesting for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003016800010	As modified	Per GAA/Original	As modified
Cordon – Aurora Bdry Rd (Isabela Bdry – Jct Dumabato), Diffun and Cabarroguis, Quirino	MFO-1 National Road Network Services: Network Development: Off- Carriageway Improvement including Drainage: Secondary Roads: Cordon – Aurora Bdry Rd (Isabela Bdry – Jct Dumabato)	MFO-1 National Road Network Services: Network Development: Off- Carriageway Improvement including Drainage: Secondary Roads: Cordon – Aurora Bdry Rd (Isabela Bdry – Jct Dumabato)	Physical Target 10,955 sq.m	Physical Target <u>17,401.85</u> <u>sq.m</u> <u>1,462.15</u> <u>sq.m</u>
	(S04192LZ) K0322+(-796)-K0323+634, K0323+700-K0324+254.2, K0336+030-K0337+389, K0337+493-K0339+536 (Off-Carriageway Improvement: Shoulder Paving / Construction)	(S04192LZ) K0322+(-796)-K0323+634, K0323+700-K0324+254.2, K0336+030-K0337+389, K0337+493-K0339+536, K0339+536-K0339+847.2, K0339+889.2-K0340+701.4 (Off-Carriageway Improvement), K0323+000-K0323+634 (Carriageway Reconstruction)	Unit Cost P12.83M/ sq.m	Unit Cost <u>P7.45M/</u> <u>sq.m</u> <u>P7.45M/</u> <u>sq.m</u>
			Allocation: P140.600M	Estimated Cost: <u>P140.600M</u>

Justification: Increase in physical target due to the sufficiency of the available funds and actual project requirements.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations

APPROVED/DISAPPROVED:

RAUL C. ABIS
Undersecretary
Officer-In Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E00998

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.