



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 27, 2017

MEMORANDUM

FOR : Senior Undersecretary RAFAEL C. YABUT
Officer-in-Charge

This has reference to the herein Memorandum dated March 17, 2017 of **Director Edgar B. Tabacon, CESO IV**, DPWH Regional Office No. 8, Baras, Palo, Leyte, requesting for Project Modification under the FY 2017 GAA, R.A. 10924, in the prescribed form (2017, version 2.1), to wit:

FROM (Based on GAA)		TO	
MFO 2 - FLOOD MANAGEMENT SERVICES	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems	MFO 2 - FLOOD MANAGEMENT SERVICES	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
Construction of Revetment – Construction of Cadac-an Flood Control Structures (Cadac-an River Basin), Abuyog, Leyte		Construction of Revetment – Construction of Cadac-an Flood Control Structures (Cadac-an River Basin), Abuyog, Leyte 5th LD	
Allocation (P)	<u>100.000 Million</u>	Allocation (P)	<u>100.000 Million</u>
Physical Target	1,500.000 Lineal Meters	Physical Target	547.340 Lineal Meters
Unit Cost (P)	66,666.667 /Lineal Meter	Unit Cost (P)	182,701.79 /Lineal Meter

JUSTIFICATIONS:

Decrease in physical target by 952.66 lineal meters were due to:

1. Increase in length of sheet piles used from 6 lineal meters to 9 lineal meters since the project is located in a swampy/muddy area.
2. Unsuitable materials were replaced by suitable materials (Item 1704(1) – Embankment which accounts to 30.01% of the total estimated direct cost.

Attached are the required documents such as Form for Evaluation of Modification Request (2017, version 2.1); Approved Program of Works; BP 202; Location Map; and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

ROBERTO R. BERNARDO
Assistant Secretary
Regional Operations in Visayas

APPROVED/DISAPPROVED:

RAFAEL C. YABUT
Senior Undersecretary
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7C01606

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**
PPP and Planning Service