



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 27, 2017

MEMORANDUM

FOR : **HONORABLE MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the letter dated 28 February 2017 of **Regional Director DANILO E. VERSOLA**, of DPWH-XIII, favorably endorsing the Project Modification of the Agusan del Norte District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally Funded Projects: LIP - Water Management – Water Supply Construction of Malico SWIP, Malico Creek, RT Romualdez , Agusan del Norte, Allocation- ₱ 5.00 Million Physical Target- 1 project Unit Cost – ₱ 5.00 Million/project	Locally Funded Projects: LIP - Water Management – Water Supply Construction of Malico SWIP, Malico Creek, Brgy. Calamba, Cabadbaran , Agusan del Norte, Allocation- ₱ 5.00 Million Physical Target- 1 project Unit Cost – ₱ 5.00 Million/project

JUSTIFICATION:

Modification is requested due to change in project location from Construction of Malico SWIP, Malico Creek, **RT Romualdez**, Agusan del Norte to Construction of Malico SWIP, Malico Creek, **Brgy. Calamba, Cabadbaran**, Agusan del Norte, because Maliko Creek is located in Calamba, Cabadbaran and not in RT Romualdez.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), Program of Work (POW), Detailed Unit Price Analysis (DUPA), Location Map, Geotagged Photos, BP202 and Certificate of Availability of Funds(CAF).

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED

MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS

RAFAEL A. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01161