



April 07, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 30 March 2017 of **DPWH Region IV-B Director DANILO E. DEQUITO**, endorsing the request of District Engineer **JOSEFINO M. MELGAR, JR.**, Mindoro Occidental District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS: 165003014800134			
Magsaysay, Occidental Mindoro	MFO 1: National Road Network Services - Asset Preservation of National Roads - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary, Mindoro Oriental/Occidental East Coastal Rd - K0218+390 - K0221+304 (S00094MR)	MFO 1: National Road Network Services - Asset Preservation of National Roads - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary, Mindoro Oriental/Occidental East Coastal Rd - K0218+390 - K0221+304 (S00094MR)	5,740 Lm ✓	5,740 Lm ✓
			Unit Cost: P8.54T/Lm ✓	Unit Cost: P5.36T/Lm ✓
	(Construction of Drainage Structure along Road)	(Construction of Drainage Structure along Road)	Allocation: PhP 49.0M	Estimated Cost: PhP 30.740M ✓
Justification : The decrease in allocation is due to the following: <ul style="list-style-type: none"> The project was initially proposed for Reinforced Concrete Pipe Culvert (RCPC). However, since the terrain is flat and both sides of the road are rice fields thus an open lined-canal was considered. It may also be used as irrigation canal. The physical target of 5,740 Lm can be completed with revised allocation of P30,740,000.00, Program of Works (POW) was made consistent to D.O. 32 Series of 2011. 				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E01220

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

Form for Evaluation of Modification or Realignment Request (2017, version 2.1)

A. GENERAL					
1. REGION IV- B		2. DEO Mindoro Occidental District Engineering Office		3. LEGISLATIVE DISTRICT Occidental Mindoro (Lone District)	
B. ORIGINAL PROJECT			C. NEW PROJECT		
4. UACS (Unified Account Code Structure as defined in GAA) 165003014800134 ✓			18. UACS (to be entered only upon approval of realignment) 165003014800134 ✓		
5. Project Id P00105065LZ Component Id(s) CW1			19. Project Id (to be entered only upon approval of realignment) P00105065LZ Component Id(s) (to be entered only upon approval of realignment) CW1 ✓		
6. Project Category MFO-1 National Road Network Services ✓			20. Project Category MFO-1 National Road Network Services ✓		
7. Thrust Asset Preservation of National Roads - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary ✓			21. Thrust Asset Preservation of National Roads - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary ✓		
8. Type of Work (Enter Details for all Components below)			22. Type of Work (Enter Details for all Components below)		
Component ID CW1 Click here to enter text. Click here to enter text. Click here to enter text.	Type of Work Construction of Drainage Structure along Road ✓ Choose an item. Choose an item. Choose an item.		Component ID CW1 Click here to enter text. Click here to enter text. Click here to enter text.	Type of Work Construction of Drainage Structure along Road ✓ Choose an item. Choose an item. Choose an item.	
9. PROJECT DESCRIPTION (as recorded in GAA) Mindoro Oriental/ Occidental East Coastal Rd – K0218+390 – K0221+304			23. PROJECT DESCRIPTION (of the new project) Mindoro Oriental/ Occidental East Coastal Rd – K0218+390 – K0221+304		
10. ALLOCATION (P'000) (as recorded in GAA) 49,000 ✓		11. OBLIGATION (This must be checked to confirm there are no obligations) <input checked="" type="checkbox"/> NO		24. ESTIMATED COST(P'000) 30,740	
25. CAF (To be obtained from Financial Management office) <input checked="" type="checkbox"/> YES					
12. PHYSICAL TARGET (Enter Details for all Components below)			26. PHYSICAL TARGET (Enter Details for all Components below)		
Component ID CW1 Click here to enter text. Click here to enter text. Click here to enter text.	Target 5,740 ✓ Click here to enter text. Click here to enter text. Click here to enter text.	Target Unit Lineal Meters (lm) ✓ Choose an item. Choose an item. Choose an item.	Component ID Click here to enter text. Click here to enter text. Click here to enter text. Click here to enter text.	Target 5,740 ✓ Click here to enter text. Click here to enter text. Click here to enter text. Click here to enter text.	Target Unit Lineal Meters (lm) Choose an item. Choose an item. Choose an item. Choose an item.
13. UNIT COST (Enter Details for all Components below)			27. UNIT COST (Enter Details for all Components below)		
Component ID CW1 Click here to enter text. Click here to enter text.	Component Cost (P'000) 49,000 Click here to enter text. Click here to enter text.	Unit Cost 8.54 ✓ OK Click here to enter text. Click here to enter text.	Component ID Click here to enter text. Click here to enter text. Click here to enter text.	Component Cost (P'000) 30,740 Click here to enter text. Click here to enter text.	Unit Cost 5.36 ✓ OK Click here to enter text. Click here to enter text.

34k. Master Plan	N/A	
35. JUSTIFICATION <p>The decrease in allocation is due to the following:</p> <ol style="list-style-type: none"> 1. The project was initially proposed for Reinforced Concrete Pipe Culvert (RCPC). 2. Terrain is flat and both sides of the road are rice fields thus an open lined- canal was considered. It may also be used as irrigation canal. 3. The physical target of 5,740 LM can be completed with revised allocation of P 30,740,000.00 4. Program of Works (POW) was made consistent to D.O. 32, Series of 2011. 		
36. GEOTAGGED PHOTOS SUBMITTED <input type="checkbox"/> NO <input type="checkbox"/> YES		
37. EVALUATED BY: AMELIA PAZ D. VASQUEZ / GODOFREDO S. DAGDAG, JR Chief, PDS- MODEO Engineer III- RO Planning		
38. DATE: 3/13/2017		
E. REVIEW AND APPROVAL		
REVIEWED:	 RENATO L. ESCUADRO Chief, Planning & Design Division	DATE: Click here to enter a date.
RECOMMENDED:	 JOSEFINO M. MELGAR, JR. / DANILO E. DEQUITO District Engineer Regional Director	DATE: Click here to enter a date.
NOTED:	 Undersecretary for Operations	DATE: Click here to enter a date.
ENDORSED / APPROVED:	 Secretary of Department of Public Works and Highways	DATE: Click here to enter a date.