



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

OIC 144

MAR 02 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 09 February 2017 of **DPWH Region II Regional Director MELANIO C. BRIOSOS** requesting for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003016500004	As modified	Per GAA/Original	As modified
Cagayan Valley Road, Cagayan	MFO-1 National Road Network Services: Network Development: Improvement / Widening of National Roads: Primary Roads along N1: Cagayan Valley Rd  (S00887LZ) K0511+-104-K0512+000, K0514+300-K0514+800, K0516+000-K0516+400, K0518+800-K0519+499  (Road Widening including Drainage and Slope Protection)	MFO-1 National Road Network Services: Network Development: Improvement / Widening of National Roads along Primary Roads along N1, Cagayan Valley Road (S00887LZ) K0511+(-104)-K0512+000, <b>K0513+570-K0514+813.5,</b> <b>K0515+728-K0516+000,</b> K0516+000-K0516+400, K0518+800-K0519+499  (Road Widening including Drainage and Slope Protection)	<b><u>Physical Target</u></b> 5.440 lane.km	<b><u>Physical Target</u></b> <b><u>7.487</u></b> <b><u>lane.km</u></b>
			<b><u>Unit Cost</u></b> P27,573.53M/ lane.km	<b><u>Unit Cost</u></b> <b><u>P20,034.73M</u></b> <b><u>/lane.km</u></b>
			<b><u>Allocation:</u></b> P150M	<b><u>Estimated Cost:</u></b> <b><u>P150M</u></b>

**Justification:** Due to the sufficiency of available funds, the original length of 5.440 lane.km as indicated in the GAA was increased by 2.047 lane.km based on the actual requirements of the project site.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**ROMEO S. MOMO, CESO-I**  
Undersecretary for Regional Operations

**APPROVED/DISAPPROVED:**

**RAUL C. ASIS**  
Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7E00985

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM