



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

01C 142

MAR 02 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 09 February 2017 of **DPWH Region II Regional Director MELANIO C. BRIOSOS** requesting for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003016500002	As modified	Per GAA/Original	As modified
Cagayan Valley Road, Cagayan	MFO-1 National Road Network Services: Network Development: Improvement / Widening of National Roads: Primary Roads along N1: Cagayan Valley Rd	MFO-1 National Road Network Services: Network Development: Improvement / Widening of National Roads: Primary Roads along N1 Cagayan Valley Road	Physical Target 10.026 lane.km	Physical Target <u>7.6834</u> <u>lane.km</u>
	(S04161LZ) K0471+120-K0473+520, K0485+000-K0485+300, K0487+660-K0488+700, K0488+900-K0489+500, K0490+800-K0491+500	(S04161LZ) K0471+120-K0473+520, K0485+000-K0485+300, K0487+660-K0488+700, K0488+900-K0489+ 016.70	Unit Cost P14,961.10M/ lane.km	Unit Cost <u>P19,522.61M</u> <u>/lane.km</u>
	(Road Widening)	(Road Widening including Drainage and Slope Protection)	Allocation: P150M	Estimated Cost: <u>P150M</u>
Justification: <ul style="list-style-type: none">Decrease in physical target. Concrete lined canal and retaining wall are among the structures adopted in the design due to the scarcity of boulders size appropriate stone masonry retaining wall and lined canal;Inclusion of paved shoulders, access road improvement, road safety devices and extension of RCBC.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Regional Operations

APPROVED/DISAPPROVED:

RAUL E. ASIS

Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E00991

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.