



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 13, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 05, 2018 of Regional Director **MELANIO C. BRIOSOS, DPWH-Region II**, endorsing the request of District Engineer **ROSAURO R. GUERRERO, Cagayan I DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100077000 Project ID: P00200115LZ OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance – Secondary Roads			OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance – Secondary Roads		
Cagayan Valley Rd (Magapit-Jct Aparri Airport Sect), K0571+000–K0574+530.5			Cagayan Valley Rd (Magapit-Jct. Aparri Airport Sect.), K0570+745 – K0575+584.10		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Preventive Maintenance of Road: Asphalt Overlay/ 7.630 lane km	₱5.138M/ lane km	₱39.20M	CW1 - Preventive Maintenance of Road: Asphalt Overlay/ 9.81 lane km	₱3.996M/ lane km	₱39.20M
EAO	-	₱ 800.00 T	EAO	-	₱ 800.00 T
Total:		₱40.00 M	Total:		₱40.00 M
Justification: Modification is requested due to the increase in the physical target for Asphalt Overlay by 2.18 lane km (from 7.630 lane km to 9.81 lane km) since the allocation is more than enough to complete the project.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary