



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

March 03, 2017

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**

This has reference to the Memorandum dated February 14, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, requesting the modification of the project indicated hereunder which is included in the FY2017 General Appropriations Act (GAA), to wit:

FROM	TO
MFO 1 – National Road Network Services,  Asset Preservation of National Roads – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Secondary – <b>Construction of Road Slope Protection Structure</b> ,  Cebu-Toledo Wharf Rd (Jct Naga-Uling) - K0011+237 – K0013+245, K0016+500 – K0018+200, <b>K0023+900 – K0026+500</b>  <b>Allocation</b> - P 299.451 Million <b>Physical Target</b> - 175,800 Square meters <b>Unit Cost</b> - P 1,703.36 / Square meter	MFO 1 – National Road Network Services,  Asset Preservation of National Roads – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, <b>P00103607VS</b> , Secondary Roads – Construction of Road Slope Protection Structure,  Cebu-Toledo Wharf Rd (Jct Naga-Uling) <b>S00220CB</b> - K0011+237 – K0013+245, K0016+500 – K0018+200, <b>K0022+900 – K0023+900</b>  <b>Allocation</b> - P 299.442 Million <b>Physical Target</b> - 175,800 Square meters <b>Unit Cost</b> - P 1,703.31 / Square meter

**JUSTIFICATION:**

- 1.) To adopt the terminologies that were indicated in the project title of the approved plans, POW, ABC and bidding documents as taken from the detailed information outlined in the National Expenditure Program (NEP) with Errata which differed from what were reflected in the FY2017 GAA.
- 2.) The uphill slopes of the 3rd Section: K0023+900 – K0026+500, indicated in the FY2017 GAA, which previously was identified needs slope protection is presently assessed to be stable and has to be replaced with a new section: K0022+900 – K0023+900, which recently suffered a landslide from its uphill slopes and is projected to bear more potential landslide risk at the same uphill slope strata thereby needing urgent slope protection measures.

Attached are the required documents such as Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Straight Line Diagram, Approved GAA 2017 and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

  
**RAFAEL S. YABUT**

Senior Undersecretary

Regional Operations in Visayas and Mindanao

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**

Secretary

Cc: Undersecretary MARIA CATALINA E. CABRAL, PhD,  
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO  
Regional Operations in Visayas

3.4 MBB/APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN7C01402