



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

RSM/NCR-395

March 23, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the 1ST Endorsement dated March 15, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **OIC-District Engineer Corazon V. Cabatbat**, Las Piñas-Muntinlupa District Engineering Office, dated March 9, 2017, for the project listed below:

LOCA TION		Project Description		Physical Target/ Cost('000)		
		UACS No.: 103004010310027				
Ilaya, Las Piñas City	As per GAA		As modified		Original	New
	Locally-Funded Projects – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Police and Fire Station), and Other Improvements Ilaya, Las Piñas City		Locally-Funded Projects – Buildings and Other Structures – Multipurpose/Facilities – Completion of Multi-Purpose Building (Police and Fire Station), and Other Improvements Ilaya, Las Piñas City		1 bldg	1 bldg
					Unit Cost('000):	Unit Cost('000):
					P4,000/bldg	P4,000/bldg
		Alloc.('000):	Est.Cost('000):			
		P4,000.0	P4,000.0			
Reason/s for modification: Modification was sought to correct the project title from “Construction” to “Completion” since there is an existing building that only needs to be completed.						

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

EUGENIO R. PIPO, JR.

Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7E01145