

Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
 OFFICE OF THE SECRETARY  
 Manila

March 23, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**  
 Secretary  
 This Department

This has reference to the 1<sup>st</sup> endorsement dated March 15, 2017 of **Regional Director MELVIN B. NAVARRO**, DPWH-NCR, forwarding the request of **OIC-District Engineer CORAZON V. CABATBAT**, Las Piñas – Muntinlupa DEO, for modification of the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS No. 103004010309894		Original	New
Brgy. Almanza Dos, Las Piñas City	As per GAA	As modified		
	Locally-Funded Projects – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Covered Court), Barangay Almanza Dos, Las Piñas City [Construction of Multi Purpose Building]	Locally-Funded Projects – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Phase 1), Barangay Almanza Dos, Las Piñas City [Construction of Multi Purpose Building]	1 Bldg.	1 Bldg
			Unit Cost (‘000):  P5,000/Bldg.	Unit Cost (‘000):  P5,000/Bldg.
			Allocation (‘000):  P5,000	Est. Cost (‘000):  P5,000
	Reason/s for Modification: Modification was sought due to the change in project title indicating the location “Phase 1” instead of “Covered Court”.			

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

**EUGENIO R. PIPO, JR.**  
 Assistant Secretary for Luzon Operations  
 Officer-in-Charge

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
 Secretary

**Note:** Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

3.3 LOV/rbat/ERP/RSM

Department of Public Works and Highways  
 Office of the Secretary



WIN7E01138