



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

RSM/NCR-391

March 23, 2017


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the 1st endorsement dated March 15, 2017 of **Regional Director MELVIN B. NAVARRO**, DPWH-NCR, forwarding the request of **OIC-District Engineer CORAZON V. CABATBAT**, Las Piñas – Muntinlupa DEO, for modification of the project listed below:

LOCA TION	Project Description UACS No. 103004010310033		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Moonwalk Phase 2, Talon 5, Las Piñas City	Locally-Funded Projects – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Covered Court), Talon 5, Las Piñas City <i>[Construction of Multi Purpose Building]</i>	Locally-Funded Projects – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building at Moonwalk Phase 2, Talon 5, Las Piñas City <i>[Construction of Multi Purpose Building]</i>	1 Bldg.	1 Bldg
			Unit Cost (‘000): P4,000/Bldg.	Unit Cost (‘000): P4,000/Bldg.
			Allocation (‘000): P4,000	Est. Cost (‘000): P4,000
	Reason/s for Modification: Modification was sought due to the change in project title indicating the location “Moonwalk Phase 2” instead of “Covered Court”.			

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations
Officer-in-Charge

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

3.3 LOV/rbat/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01135