



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

28 March 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the letter dated 23 March 2017 of **OIC Assistant Regional Director NOMER ABEL P. CANLAS**, for and in the absence of the OIC Regional Director, DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 1 – National Road Network Services:</b>  <b>Asset Preservation of National Roads</b> - Rehabilitation/Reconstruction of National Road with Slips, Slope Collapse and Landslide – Secondary - Construction of Road Slope Protection Structure - Dinagat-Loreto Rd - K0019 + 960 - K0020 + 520, K0022 + 428 - K0022 + 490, K0028 + 124 - K0028 + 168, K0030 + 280 - K0030 + 710, K0035 + 300 - K0035 + 397, K0073 + 131 - K0073 + 278  <b>Allocation : Php 154.220 Million</b> <b>Physical Target : 10,403 sq.m.</b> <b>Unit Cost : Php 14,824.57/sq.m.</b>	<b>MFO 1 – National Road Network Services:</b>  <b>Asset Preservation of National Roads</b> - Rehabilitation/Reconstruction of National Road with Slips, Slope Collapse and Landslide – Secondary - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide, Dinagat – Loreto Rd - K0020+000 - K0020+440, K0031+000 - K0031+290  <b>Allocation : Php 154.220 Million</b> <b>Physical Target : 10,200 sq.m.</b> <b>Unit Cost : Php 15,119.61/sq.m.</b>

**JUSTIFICATION:**

Modification is requested to identify the exact station limits of the project based on actual field validation. The physical target is shortened by 203 sq.m. (from 10,403 sq.m. to 10,200 sq.m.) due to revision of unit cost pursuant to D.O. #197, series of 2016 (Revised guidelines of New ABC).

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**DIMAS S. SOGUILON, CESO II**  
Assistant Secretary for Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.5 IMM/LCA/DSS

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary  
WIN7G01155