

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY Manila

28 February 2017

MEMORANDUM

FOR

: HONORABLE MARK A. VILLAR

Secretary This Department

Respecfully submitted is the letter dated 14 February 2017 of **Regional Director Danilo E. Versola** of DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

| FROM | ТО |
|---|---|
| MFO 1 — National Road Network Services : | MFO 1 — National Road Network Services : |
| Construction and Maintenance of Bridges along National Roads — Widening of Permanent Bridges to more than 2 lanes — Bayugan Br. 1 (B00904MN) along Daang Maharlika (Agusan — Davao Sect.) | Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 lanes – Bayugan Br. 1 (B00904MN) along Daang Maharlika (Agusan – Davao Sect.) |
| Allocation - Php 60.00 Million Physical Target - 547.00 sq.m. Unit Cost - Php 109,689.21/sq.m. | Allocation - Php 60.00 Million Physical Target - 580.032 sq.m. Unit Cost - Php 103,442.57/sq.m. |

JUSTIFICATION:

The physical target is increased by 33.032 sq.m. (from 547 sq.m. to 580.032 sq.m.) due to increase in width of the bridge carriageway including sidewalks from 9.12 m to 9.54 m, after considering design requirement.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT DIM ASS

Senior Undersecretary Visayas and Mindanao Operations

APPROVED/DISAPPROVED

RAULC A815 Undersecretary for Technical Services Officer-In-Charge

WIN7G00913

cc: USEC. MARIA CATALINA E. CABRAL, Ph.D. Undersecretary for Planning and PPF

3.5 IMM/LCA/DSS

form 42/17