



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

March 28, 2017

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**

This has reference to the herein Memorandum dated March 17, 2017 of **Director Edgar B. Tabacon, CESO IV**, DPWH Regional Office No. 8, Baras, Palo, Leyte, requesting for Project Modification under the FY 2017 GAA, R.A. 10924, in the prescribed form (2017, version 2.1), to wit:

FROM (Based on GAA)	TO
<b>MFO 1 – NATIONAL ROAD NETWORK SERVICES</b> <b>Network Development</b> <b>Improvement/Widening of National Roads – N1</b>  Road Widening -Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0682 + 740 - K0684 + 000, K0689 + 050 - K0690 + 000, K0682 + 450 - K0682 + 740, K0685 + 000 - K0685 + 200  <b>Allocation (P)</b> <u>102.041 Million</u>  <b>Physical Target</b> 5.426 Lane Km  <b>Unit Cost (P)</b> 18.806 Million /Lane Km	<b>MFO 1 – NATIONAL ROAD NETWORK SERVICES</b> <b>Network Development</b> <b>Improvement/Widening of National Roads (N1)</b>  Daang Maharlika (S00001SM) (Sn Isidro-Sn Juanico Br) K0682 + 740 - K0684 + 000, K0689 + 050 - K0690 + 000, K0682 + 450 - K0682 + 740, K0685 + 000 - K0685 + 200, Northern Samar 1 <sup>st</sup> LD  <b>Allocation (P)</b> <u>102.041 Million</u>  <b>Physical Target</b> 5.264 Lane Km  <b>Unit Cost (P)</b> 19.385 Million / Lane Km

**JUSTIFICATIONS:**

Modification is requested due to decrease of physical target by 0.162 lane kilometer was due to the inclusion of re-blocking and construction of drainage.

Attached are the required documents such as Form for Evaluation of Modification Request (2017, version 2.1); Certificate of Availability of Funds; Approved Program of Works; BP 202; Location Map; and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**ROBERTO R. BERNARDO**  
Assistant Secretary  
Regional Operations in Visayas

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**  
PPP and Planning Service

Department of Public Works and Highways  
Office of the Secretary



WIN7C01550