



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

April 21, 2017

MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference to the herein Memorandum dated April 3, 2017 of **Director Edgar B. Tabacon, CESO IV**, DPWH Regional Office No. 8, Baras, Palo, Leyte, requesting for Project Modification under the FY 2017 GAA, R.A. 10924, in the prescribed form (2017, version 2.1), to wit:


FROM (Based on GAA)	TO
MFO 1 – NATIONAL ROAD NETWORK SERVICES Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development Management-4 (HDM-4) – Primary Reconstruction from Concrete to Concrete - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0680 + 524 -K0683 + 000, K0690 + 000 - K0690 + 565, K0685 + 970 -K0686 + 805, K0685 + 970 - K0686 + 075, K0686 + 130 -K0686 + 267, K0691 + 000 - K0692 + 000 Allocation (P) <u>181.00 Million</u> 155.00 Million (CW1) 26.00 Million (CW2) Physical Target 8.332 Lane Km (CW1) 1.674 Lane Km (CW2) Unit Cost (P) 18.60 Million /Lane Km (CW1) 15.53 Million /Lane Km (CW2)	MFO 1 – NATIONAL ROAD NETWORK SERVICES Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development Management-4 (HDM-4) – Primary Roads Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development Management-4 (HDM-4) – Primary Roads Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) (S00001SM) - K0680 + 524 -K0683 + 000, K0690 + 000 - K0690 + 565, K0685 + 970 -K0686 + 805, (S0002SM)K0685 + 970 - K0686 + 075, K0686 + 130 -K0686 + 267, K0691 + 000 - K0692 + 000, Northern Samar 1 st LD Allocation (P) <u>181.00 Million</u> 116.94 Million (CW1) 64.06 Million (CW2) Physical Target 8.332 Lane Km (CW1) 5.8398 Lane Km (CW2) Unit Cost (P) 14.04 Million / Lane Km (CW1) 10.97 Million / Lane Km (CW2)

JUSTIFICATIONS:


Modification is needed due to increase in physical target from 1.674 Lane Km to 5.8398 Lane Km and change of project title.

Attached are the required documents such as Form for Evaluation of Modification Request (2017, version 2.1); Approved Program of Works; BP 202; Location Map; and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. TABUT
Senior Undersecretary
Regional Operations in Visayas and Mindanao

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7C01699

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas