



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

28 February 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR  
Secretary  
This Department

Respectfully submitted is the letter dated 13 February 2017 of **Regional Director Danilo E. Versola** of DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 1 – National Road Network Services :</b>  <b>Network Development -</b> Improvement/Widening of National Roads – Primary Road (N1) – Road Widening - Daang Maharlika (Agusan-Davao Sect) K1372+620 – K1372+642 K1372+674 – K1374+485 K1374+509 – K1374+532 K1374+564 – K1376+840 K1376+881 – K1376+896  <b>Allocation</b> : Php 149.209 Million <b>Physical Target</b> : 8.294 lane km <b>Unit Cost</b> : Php 17,989,992.77 /lane km	<b>MFO 1 – National Road Network Services :</b>  <b>Network Development -</b> Improvement/Widening of National Roads – Primary Road (N1) - Daang Maharlika (Agusan-Davao Sect) K1372+615.83 – K1374+474.358 K1374+498.358 – K1375+540.00 K1375+580.00 – K1376+823.009 K1376+863.55 – K1376+895.43 (S00439MN)  <b>Allocation</b> : Php 149.209 Million <b>Physical Target</b> : 8.350 lane km <b>Unit Cost</b> : Php 17,869,341.32 /lane km

JUSTIFICATION:

The physical target is increased by 0.056 lane km (from 8.294 lane km to 8.35 lane km) and there will be a change in station limits for the said-increase.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT      DIMAS S. SANCHEZ  
Senior Undersecretary      ASSISTANT SECRETARY  
Visayas and Mindanao Operations

APPROVED/DISAPPROVED

RAUL C. ASIS  
Undersecretary for Technical Services  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary  
WIN7G00950

cc: USEC. MARIA CATALINA E. CABRAL, Ph.D.  
Undersecretary for Planning and PPP

3.5 IMM/LCA/DSS