

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY

Manila

28 February 2017

MEMORANDUM

FOR

: HONORABLE MARK A. VILLAR

This Department

Respectfully submitted is the letter dated 13 February 2017 of **Regional Director Danilo E. Versola** of DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 — National Road Network Services:	MFO 1 - National Road Network Services :
Network Development - Improvement/Widening of National Roads — Primary Road (N1) — Road Widening - Daang Maharlika (Agusan-Davao Sect) K1368+227 — K1372+166 K1372+200 — K1372+595	Network Development - Improvement/Widening of National Roads - Primary Road (N1) - Daang Maharlika (Agusan-Davao Sect) K1368+227 - K1372+166 K1372+200 - K1372+440 (S00439MN)
Allocation: Php 155.862 Million Physical Target: 8.668 lane km Unit Cost: Php 17,981,310.57 /lane km	Allocation : Php 155.862 Million Physical Target : 8.358 lane km Unit Cost : Php 18,648,241.21 /lane km

JUSTIFICATION:

The physical target is shortened by 0.31 lane km (from 8.668 lane km to 8.358 lane km) due to provision of embankment material (borrow) = 5,177.19 cu.m. and slope protection structure (grouted riprap) = 4,045.90 cu.m.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is recommended for consideration and approval.

RAFAEL C. YABUT DIMAS 6. SOGUILO: Senior Undersecretary ASSIS ANY Si Visayas and Mindanao Operations

APPROVED DISAPPROVEDT

RAUL C. ASIS Undersecretary for Technical Services

Office-In-Charge

WIN7G00940

cc: USEC. MARIA CATALINA E. CABRAL, Ph.D. Undersecretary for Planning and PPP

3.5 IMM/LCA/DSS