



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

010 121

MAR 02 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 9 February 2017 of **DPWH Region II Director MELANIO C. BRIOSOS**, requesting for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS: 165003016500034			
Cauayan, Isabela	MFO 1: National Road Network Services, Network Development, Improvement /Widening of National Roads, Primary Roads along N1, Daang Maharlika (LZ) - K0356+929 - K0357+200, K0359+000 - K0359+600, K0359+600 - K0359+750, K0359+880 - K0360+642, K0361+723 - K0362+031, K0364+337 - K0364+708, K0364+730 - K0365+198, K0367+796.50 - K0368+508, K0369+033.50 - K0369+ 358.50 [Road Widening (including Drainage and Slope Protection)]	MFO 1: National Road Network Services, Network Development, Improvement /Widening of National Roads, Primary Roads along N1, Daang Maharlika (LZ) - K0356+929 - K0357+203, K0359+000 - K0359+765, K0359+880 - K0360+535 [Road Widening (including Drainage and Slope Protection)]	7.35 lane/km	3.37 lane/km
			Unit Cost: P10,680.27/ lane Km	Unit Cost: P23,293.77/ lane Km
			Allocation: PhP 78.500M	Estimated Cost: PhP 78.500M
Justification : Decrease in physical target due to: 1) The inclusion of paved shoulders (varying width, 1.5 meters to 3.85 meters) and 0.30 meter thick access road improvement. 2) Usage of "concrete lined canal and concrete retaining wall" instead of "stone masonry wall and lined canal" in the design due to the non - availability of boulders needed for the stone masonry wall.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAUL C. RUI
Undersecretary
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.