



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

01C 132

MAR 02 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 9 February 2017 of **DPWH Region II Director MELANIO C. BRIOSOS**, requesting for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	<b>UACS: 165003030600034</b>			
Itbayat, Batanes	<b>MFO 3 : Construction and Maintenance Services of Other Infrastructures,</b> Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations, - To Airports, Itbayat Airport/NIA Circumferential Road, Itbayat, Batanes (Construction of Concrete Road)	<b>MFO 3 : Construction and Maintenance Services of Other Infrastructures,</b> Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations, - To Airports, Itbayat Airport/NIA Circumferential Road, Itbayat, Batanes <b>Sta. 0+000 - Sta. 1+235</b> (Construction of Concrete Road)	4.76 lane/km	<b>2.47 lane/km</b>
			<b>Unit Cost:</b>  P12,605.04/ lane Km	<b>Unit Cost:</b>  <b>P24,291.50/</b> <b>lane Km</b>
			<b>Allocation:</b>  PhP 60M	<b>Estimated Cost:</b>  PhP 60M
<b>Justification :</b> Decrease in project length due to the triple handling of materials. Construction materials have to be sourced from main land to Basco Island, then to Itbayat Island.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ROMEO S. MOMO**

Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED**

**RAUL C. ASIS**

Undersecretary

Officer-in-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

