



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 14, 2017


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated 08 March 2017 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request of District Engineer **LORNA B. ASUTEN**, Cagayan 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Project Description		Physical Target / Cost		
Location	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:165003030800329			
Piat, Cagayan	MFO 3 - Construction and Maintenance Services of Other Infrastructures: Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - To Declared Tourism Destinations, Construction of Concrete Road - Our Lady of Piat Diversion Road including Bridge and approaches, Piat, Cagayan (Construction of Concrete Road)	MFO 3 - Construction and Maintenance Services of Other Infrastructures: Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - To Declared Tourism Destinations, Our Lady of Piat Diversion Road including Bridge and approaches, Piat, Cagayan (Construction of Concrete Bridge/Construction of Concrete Road/Construction of Gravel Road)	Construction of Concrete Road: 4.40 Lane Km	Const. of Concrete Bridge: 269.38 Sq.m. Const. of Concrete Road: 0.418 Lane Km Const. of Gravel Road: 3.8284 Lane Km Unit Cost:
			Unit Cost: Construction of Concrete Road: P11,363.64/ Lane Km	Const. of Concrete Bridge: P78.77T/Sq.m. Const. of Concrete Road: P22,663.54/Lane Km Const. of Gravel Road: P5,043.41/Lane Km
			Allocation: PhP 50.0M	Estimated Cost: PhP 50.0M
Justification : Modification is due to the items of infrastructures which are treated as separate project component. Aside from the 0.418 lane kilometer of concrete road, a 36.8 lineal meters bridge was included in the scope of work to make the road passable, and 1,914.2 meters of gravel road was included per actual requirement in project site.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ROMEO S. MOMOT
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.3 AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01100