

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 07, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 27 March 2017 of **DPWH Region II Dir. MELANIO C. BRIOSOS**, endorsing the request of District Engineer **DANILO U. TABILAS**, Cagayan 3<sup>rd</sup> District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	<b>UACS:165003014900100</b>			
Carig Sur, Tug. City, Cagayan	<b>MFO 1: National Road Network Services - Asset</b> Preservation of National Roads - Construction/ Upgrading/Rehabilitation of Drainage along National Roads - Tertiary, Construction of Drainage Structure along Road - CVR Regional Govt Center Rd Network - Chainage 980 - Chainage 1434, (S00707LZ) Chainage 0 - Chainage 291.9 (S00712LZ) <i>(Construction of Drainage Structure along Road)</i>	<b>MFO 1: National Road Network Services - Asset</b> Preservation of National Roads - Construction/ Upgrading/Rehabilitation of Drainage along National Roads - Tertiary, Construction of Drainage Structure along Road - CVR Regional Govt Center Rd Network - Chainage <b>920</b> - Chainage 1434, (S00707LZ) Chainage 0 - Chainage <b>363</b> (S00712LZ) <i>(Construction of Drainage Structure along Road)</i>	1,492 Lm ✓	<b>1,571.80 Lm</b> ✓
			<b>Unit Cost:</b>  P7.999/Lm	<b>Unit Cost:</b>  <b>P7.592/Lm</b>
			<b>Allocation:</b>  PhP 11.934M	<b>Estimated Cost:</b>  PhP 11.934M
<b>Justification :</b> Modification was made due to the increase of the original target length as aresult of detailed engineering, cost estimate, sufficiency of funds and also due to the field requirement to cover such increase in length. Change in station limit was due to actual location and lengthening of project.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**EUGENIO R. PIHO, JR.**

Assistant Secretary for Luzon Operations

**APPROVED/DISAPPROVED:**

  
**ROMEO S. MOMO, CESO I**

Undersecretary  
Officer-In-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7E01276