



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

RSM/NCR-725

June 22, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the 1ST Endorsement dated June 9, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Ramon P. Devanadera**, Quezon City 2nd DEO, for the project listed below:

LOCATION	Project Description		Physical Target/ Cost('000)	
	UACS No.: 292003020402015			
	As per GAA	As modified	Original	New
Barangay Obrero, Quezon City	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Improvement/ Rehabilitation of Drainage System, Brgy. Mariana, Quezon City	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Improvement/ Rehabilitation of Drainage System, Brgy. Obrero, Quezon City	1,240.0 lm	930 lm
			Unit Cost ('000):	Unit Cost ('000):
			P16.129/lm	P21.505/lm
	<i>[Construction of Drainage Structure]</i>	<i>[Construction of Drainage Structure]</i>	Alloc.('000):	Est.Cost('000):
			P20,000.0	P20,000.0
Reason/s for modification: Modification was sought due to change of project location since the original project was recently undertaken by the Quezon City LGU. The proposed project will be transferred to Barangay Obrero to mitigate flooding in the area. The increase in unit cost was based on approved DUPA, Plans and POW.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

3.3 rbat/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01797