



March 21, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 15 March 2017 of **DPWH Region II JOSE B. TOBIAS, Chief, Construction Division**, endorsing the request of District Engineer **EVELYN C. COSTALES**, Isabela 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:165003014700074			
Poblacion, Tumauni, Isabela	MFO 1 - National Road Network Services - Asset Preservation of National Roads - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary, Daang Maharlika (LZ) - (S00731LZ) K0427+380 - K0428+000 (Construction of Drainage Structure along Road)	MFO 1:National Road Network Services - Asset Preservation of National Roads - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary, Daang Maharlika (LZ) - (S00731LZ) K0427+327 - K0428+005 (R/S); K0427+327 - K0427+617 (L/S) (Construction of Drainage Structure along Road/ Shoulder Paving/ Construction)	Const. of Drainage Structure along Road: 1,230 Lm	Const. of Drainage Structure along Road: 963 Lm
			Unit Cost: Const. of Drainage Structure along Road: P9,756.10/Lm	Shoulder Paving/ Construction: 1,926 Sq.m. Unit Cost: Const. of Drainage Structure along Road: P9.862.05/Lm Shoulder Paving/ Construction: P1,299.50/Sq.m.
			Allocation: PhP 12.0M	Estimated Cost: PhP 12.0M
			Justification : Decrease in physical target. The existing shoulder before the drainage limits was replaced and upgraded since it is lower in elevation by 0.30m than that of the existing carriageway. It is essential to level the carriageway with the shoulder for road safety measures. Hence, in effect decrease in physical target of the drainage structure	

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. RIPO, JR.

Assistant Secretary for Luzon Operations
Officer-in-Charge

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

