

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

April 20, 2017

MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference to the herein Memorandum dated April 4, 2017 of **Director Edgar B. Tabacon**, DPWH Region 8, requesting the project Modification under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
MFO 2- FLOOD MANAGEMENT SERVICES Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structures along Burayan River, Tacloban City Allocation (P) 29.412 Million Physical Target 1 Lineal Meter Unit Cost (P) 29.412 Million/ Lineal Meter	MFO 2- FLOOD MANAGEMENT SERVICES Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structures along Burayan River, Tacloban City Allocation (P) 29.412 Million Physical Target 1,244 Lineal Meter Unit Cost (P) 23,643.0868/ Lineal Meter

JUSTIFICATIONS:


1. Modification is requested to correct the physical target from 1 lineal meter to 1,244 lineal meters based on the result of actual field survey.

Attached are the required supporting documents such as Approved Program of Work, Form of Evaluation of Modification Request (2017, version 2.1), BP 202, Location Map and Geo-tagged pictures


In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Regional Operations in Visayas

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary


REG7XK01254

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas