



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

April 20, 2017

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**

This has reference to the herein Memorandum dated April 11, 2017 of **Director Edgar B. Tabacon**, DPWH Region 8, requesting the project Modification under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 2- FLOOD MANAGEMENT SERVICES</b>	<b>MFO 2- FLOOD MANAGEMENT SERVICES</b>
<b>Construction/Maintenance of Flood Mitigation Structures and Drainage Systems</b>	<b>Construction/Maintenance of Flood Mitigation Structures and Drainage Systems</b>
Construction of Flood Control Structures along Tanghas Lirang Creek, Tacloban City	Repair/Rehabilitation of Flood Control Structure at Tanghas-Lirang Creek, Tacloban City
<b>Allocation (P)</b> 17.281 Million	<b>Allocation (P)</b> 17.281 Million
<b>Physical Target</b> 1 Lineal Meter	<b>Physical Target</b> 1,577.00 Lineal Meter
<b>Unit Cost (P)</b> 17.281 Million/Lineal Meter	<b>Unit Cost (P)</b> 10,958.15 /Lineal Meter

**JUSTIFICATIONS:**

1. Modification is requested to correct the physical target due to typographical error in the FY 2017 GAA from 1 linear meter to 1,244 lineal meters based on the actual field survey.

Attached are the required supporting documents such as Approved Program of Work, Form of Evaluation of Modification Request (2017, version 2.1), BP 202, Location Map and Geo-tagged pictures

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**RAFAEL C. YABUT**

Senior Undersecretary  
Regional Operations in Visayas

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**  
PPP and Planning Service

**Assistant Secretary ROBERTO R. BERNARDO**  
Regional Operations in Visayas