



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 07, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 March 2017 of **DPWH Region II Dir. MELANIO C. BRIOSOS**, endorsing the request of District Engineer **DANILO U. TABILAS**, Cagayan 3rd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:292003020402349			
Minanga Norte, Iguig, Cagayan	MFO 2: Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Minanga Norte Flood Control System (Upstream), Sta. 0+000 – Sta. 0+-150, Minanga Norte, Iguig, Cagayan (Construction of Flood Mitigation Structure)	MFO 2: Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Minanga Norte Flood Control System (Upstream), Sta. 0+000 – Sta. 0+- 143.60 , Minanga Norte, Iguig, Cagayan (Construction of Flood Mitigation Structure)	150.00 Lm	143.60 Lm
			Unit Cost: P297.57T/Lm	Unit Cost: P310.84T/Lm
			Allocation: PhP 44.636M	Estimated Cost: PhP 44.636M

Justification : The decrease in the physical target is due to the increase in OCM by 3% as stated in D.O. 197 S.2016. Change in stationing is due to shortening of physical target.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIPO, JR.

Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I

Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01273

Page - 1102