



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 14, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 31 May 2017 of Regional Director **Melvin B. Navarro** of National Capital Region (NCR) requesting for the approval on the Modification of hereunder stated project for Regional Office based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
<i>As per GAA</i>	<i>As Modified</i>	<i>Original</i>	<i>Modified</i>
UACS # 165003015200119			
MFO 1 – National Road Network Services - Network Development - Improvement/ Widening of National Roads – Tertiary : Road Widening - Fort Bonifacio-Nichols Field Rd (Lawton Avenue Widening - Phase I, Taguig City) (Road Widening)	MFO 1 – National Road Network Services - Network Development - Improvement/ Widening of National Roads – Tertiary : Proposed Widening of Fort Bonifacio-Nichols Field Road (Lawton Avenue) Project Phase I, Revised Plan Taguig City (Road Widening)	-	2.68 lane-km
		Unit Cost (P'000)	Unit Cost
		-	₱170.90M/ lane-km
		Allocation Cost	Estimated Cost
		₱458.0M	₱458.0M
Reason/s for Modification <ul style="list-style-type: none"> The modification is sought in order to identify/correct the actual physical target based on the approved plans and final Detailed Engineering Design by the TCGI, the consultant commissioned by BCDA to conduct preliminary detailed engineering. The unit cost per lane-km of the project is justifiable it includes the construction of underground conduits for utilities and underground electrical facilities since BCDA is now adapting that all aerial utilities will be installed underground. 			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

RAFAEL C. YABUT

Senior Undersecretary
Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F05030

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.