



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

28 February 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the letter dated 13 February 2017 of **Regional Director Danilo E. Versola** of DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 lanes – Widening of Bridge - Guihao-an Br. (B00871MN) along Butuan City–Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) Allocation - Php 110.00 Million Physical Target - 870 sq.m. Unit Cost - Php 126,436.78/sq.m.	MFO 1 – National Road Network Services : Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 lanes, including ROW, Guihao-an Br. (B00871MN) along Butuan City – Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) (Construction of Parallel Bridge) Allocation - Php 110.00 Million (Total) - Php 109.50 Million (Bridge) - Php 0.50 Million (ROW) Physical Target - 1,009.33 sq.m. (Bridge) - 221.24 sq.m. (ROW) Unit Cost - Php 108,487.81/sq.m. (Bridge) - Php 2,259.98/sq.m. (ROW)

JUSTIFICATION:

Construction of parallel bridge which resulted to an increase in length of 139.33 sq.m. (from 870 sq.m. to 1,009.33 sq.m.), after considering the design requirement, harmonizing the road and bridge alignment is more economical than to widen the lanes both sides.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

D. P. ASIS
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:

RAUL C. ASIS
Undersecretary for Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary
WIN7G00942

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**
Undersecretary for Planning and PPP

3.5 IMM/LCA/DSS