




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 15, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department



This refers to the memorandum dated 15 February 2017 of **DPWH Region V Director REYNALDO G. TAGUDANDO**, endorsing the request of District Engineer **REBECCA J. ROCES**, Camarines Sur 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:165003015200179			
Hanawan- Consocep Rd	MFO 1 : NATIONAL ROAD NETWORK SERVICES; Network Development, Improvement/Widening of National Roads - Tertiary, Hanawan-Consocep Rd - (S03503LZ), K0470+-594 - K0471+700 <i>(Road Widening)</i>	MFO 1 : NATIONAL ROAD NETWORK SERVICES; Network Development, Improvement/Widening of National Roads - Tertiary, Hanawan-Consocep Rd (S03503LZ), K0470+-594 - K0470+230 <i>(Road Widening/ Construction of Drainage Structure along Road)</i>	Road Widening: 4.698	Road Widening: 1.648 Lane km Const. of Drainage Structure along Road: 1,648 Lm
			Unit Cost: Road Widening: P6,696.8923/ lane Km	Unit Cost: Road Widening: P10,080.97/lane Km Const. of Drainage Structure along Road: P9.01T/Lm
			Allocation: PhP 31.462M	Estimated Cost: PhP 31.462M
Justification : Modification is requested due to insufficient fund. The decrease in physical target and adjustment in station limits was due to the following additional scope of works, (a) Construction of Reinforced Concrete (covered) drainage/sidewalk and Selective reblocking of PCCP. These additional road elements are necessary to complete the project and in compliance with D.O. No. 11, s.2015.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MDMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

