



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 21, 2017

MEMORANDUM

FOR

MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 21 February 2017 of **DPWH NCR Director MELVIN B. NAVARRO**, endorsing the request of South Manila District Engineering Office **District Engineer Mikunug D. Macud**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292003020402049	As modified	Per GAA/Original	As modified
Tambo Bridge to Nayong Pilipino Creek, Pasay City	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Improvement of MIA Road Outfall from Tambo Bridge to Nayong Pilipino Creek, Pasay City (Construction of Flood Mitigation Structure)	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Improvement of MIA Road and <i>Vicinity</i> and Outfall from Tambo Bridge to Nayong Pilipino Creek, Pasay City (Construction of Flood Mitigation Structure)	<u>Physical Target</u> <u>588 lm</u>	<u>Physical Target</u> <u>588 lm</u>
			<u>Unit Cost</u> <u>P68.02T/lm</u>	<u>Unit Cost</u> <u>P68.02T/ lm</u>
			<u>Allocation:</u> <u>P40M</u>	<u>Estimated Cost:</u> <u>P40M</u>

Justification: Project modification is sought to include improvement on the "vicinities" of MIA Road to minimize flooding in the area.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

EUGENTO R. PIPO, JR.

Assistant Secretary for Luzon Operations
Officer-in-Charge

APPROVED / DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01115