



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

01C 14/0

MAR 02 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 9 February 2017 of **DPWH Region II Director MELANIO C. BRIOSOS**, requesting for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA UACS:165003015400168	as modified	per GAA/Original	as modified
Nagtipunan, Quirino	MFO 1: National Road Network Services, Network Development, Construction of Missing Gaps connecting National Roads, including ROW, Jct. Abbag-Guingin Bdry. Rd (Bucao-La Conwap Section) incl. Slope Protection, Package 2, Quirino (Construction of Concrete Road)	MFO 1: National Road Network Services, Network Development, Construction of Missing Gaps connecting National Roads, including ROW, Jct. Abbag-Guingin Bdry. Rd (Bucao-La Conwap Section) incl. Slope Protection, Package 2, Quirino Sta. 000+000 - Sta. 001+680, Sta. 002+220 - Sta. 003+770 [Construction of Concrete Road (including Slope Protection)]	8.574/lane km	6.46/lane km
			Unit Cost: P17,494.75/lane km	Unit Cost: P23,219.81/lane Km
			Allocation: PhP 150M	Estimated Cost: PhP 150M
Justification : Decrease in physical target due to; 1) Construction of Box Culverts 2) Adoption of "Concrete Lined Canal and Retaining Wall" instead of "Stone Masonry Retaining Wall and Lined Canal", due to the scarcity of required boulders.				


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAUL C. ASIS
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E00993

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.