



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

01C 152

MAR 02 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 08 February 2016 of **DPWH Region II Regional Director MELANIO C. BRIOSOS** requesting for the modification of the project stated hereunder:

| LOCATION | PROJECT DESCRIPTION | | PHYSICAL TARGET / COST | |
|---|--|---|---|--|
| | Per GAA UACS: 165003015200122 | As modified | Per GAA/Original | As modified |
| Jct Ipil – Quirino Bdry Rd, Isabela | MFO-1 National Road Network Services: Network Development: Improvement / Widening of National Roads: Tertiary Roads: Jct Ipil – Quirino Bdry Rd | MFO-1 National Road Network Services: Network Development: Improvement / Widening of National Roads: Tertiary Roads: Jct. Ipil – Quirino Boundary Road | <u>Physical Target</u> 17.06 lane.km | <u>Physical Target</u> 6.788 <u>lane.km</u> |
| | (S00821LZ) K0337+-152-K0337+402, K0337+402-K0340+000, K0350+000-K0352+500, K0363+000-K0365+789 | (S00821LZ) K0337+(-152)-K0337+ 540 , K0350+000-K0352+ 620 | <u>Unit Cost</u> P8,715.89M/ lane.km | <u>Unit Cost</u> P21,910.43M <u>/lane.km</u> |
| | (Road Widening including Drainage and Slope Protection) | (Road Widening including Drainage and Slope Protection) | <u>Allocation:</u> P148.728M | <u>Estimated Cost:</u> P148.728M |

Justification:
There is a decrease in physical target due to the following reasons:

1. Concrete lined canal and retaining wall are among the structures adopted in the design because of the scarcity of the required boulders size appropriate for stone masonry retaining wall and lined canal;
2. Both carriageway and shoulders were designed with a thickness of 0.28 meter at 3.05 meter per lane width and a varying width of 1.5 meters to 2.5 meters per lane respectively which accounts to 40.11% of the project cost.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO-I

Undersecretary for Regional Operations

APPROVED/DISAPPROVED:

RAUL C. ASIS

Undersecretary
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E00999

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.