

(2)

RSM/NCR-727



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

June 16, 2017

MEMORANDUM

FOR : MARK A. VILLAR
 Secretary
 This Department

This has reference to the 1ST Endorsement dated June 13, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Roberto S. Nicolas**, Metro Manila 1st DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No.: 165004050400613			
	As per GAA	As modified	Original	New
Maybunga, Pasig City	Locally-Funded Projects – LIP – Roads and Bridges – Local Bridges – Construction of Footbridge along Buli Creek, Brgy. Sta. Lucia, Pasig City [Construction of Bridge]	Locally-Funded Projects – LIP – Roads and Bridges – Local Bridges – Rehabilitation of Javier Bridge along F. Legaspi St., Brgy. Maybunga, Pasig City [Rehabilitation/Major Repair of Bridge]	-	1 bridge
			Unit Cost('000):	Unit Cost('000):
			-	P2,000.0/ bridge
			Alloc.('000):	Est.Cost('000):
			P2,000.0	P2,000.0
Reason/s for modification: Modification was sought due to change in activity and location in consideration to the objection of LGU of Cainta. Primarily, the project was intended to serve as a solution for the problem concerning the overflowing of water during rainy season caused by various solid waste that accumulated under the bottom girder of the existing bridge. However, constructing a new bridge would mean temporary closure of the existing which is the primary passageway through the river.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
 Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

RAFAEL S. TABUT
 Senior Undersecretary
 Officer-in-Charge

Department of Public Works and Highways
 Office of the Secretary

