



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 10, 2016


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the memorandum dated February 28, 2017 from **Regional Director REYNALDO G. TAGUDANDO**, DPWH-Region V, forwarding the request of **District Engineer Rainero A. Zerda**, Masbate 1st DEO, for modification of the project listed below:

LOCATI ON	Project Description		Physical Target/ Cost	
	UACS No. 165003014800148			
	As per GAA	As modified	Original	New
Jct. Milagros – Baleno – Lagta Road	MFO 1- National Road Network Services – Asset Preservation of National Roads – Construction/ Upgrading/Rehabilitation of Drainage along National Roads – Secondary – Construction of Drainage Structure along Road – Jct Milagros-Baleno-Lagta Road – K0025+550 – K0025+636, K0090+860 – K0092+109 (S00016MT) [Const of Drainage Structure along Road]	MFO 1- National Road Network Services – Asset Preservation of National Roads – Construction/ Upgrading/Rehabilitation of Drainage along National Roads – Secondary – Construction of Drainage Structure along Road – Jct Milagros-Baleno-Lagta Road – K0025+550 – K0025+636, K0090+860 – K0091+750 (S00016MT) [Const of Drainage Structure along Road]	1,259 lm	936 lm
			Unit Cost ('000): P11.91/lm	Unit Cost ('000): P16.03/lm
			Allocation ('000): P15,000	Est. Cost ('000): P15,000
Reason/s for Modification: Modification was sought due to increase in unit cost in consideration to the additional hauling cost of materials and wide road shoulder in preparation to the upcoming improvement/widening projects wherein location of structure such as slope protection and lined canal were superimposed at the edge limit of ROW of National Roads.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

Department of Public Works and Highways
Office of the Secretary

