



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 10, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated February 28, 2017 from **Regional Director REYNALDO G. TAGUDANDO**, DPWH-Region V, forwarding the request of **District Engineer RAINERO A. ZERDA**, Masbate 1st DEO, for modification of the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS No. 165003014200259		Original	New
Jct Tawad-Balud Rd., Milagros and Balud, Masbate	As per GAA	As modified		
	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Rehabilitation/Reconstruction/ Upgrading – Secondary – Reconstruction from Concrete to Concrete – Jct Tawad-Balud Rd. –K0035+202 – K0036+055, K0061+012 – K0061+391 (S00023MT) [Construction of Concrete Road]	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Rehabilitation/Reconstruction/ Upgrading – Secondary – Reconstruction from Concrete to Concrete – Jct Tawad-Balud Rd. –K0035+202 – K0036+000, K0061+012 – K0061+199 (S00023MT) [Construction of Concrete Road]	2.514 ln-km	2.020 ln-km
			Unit Cost ('000):	Unit Cost ('000):
			P15,400.16/ ln-km	P19,166.34/ ln-km
		Allocation ('000):	Est. Cost ('000):	
			P38,716	P38,716
Reason/s for Modification: Modification was sought due to the decrease in target length because of the hauling cost as per attached "Materials Unit Price Analysis" since Masbate is an island province. Also the location of Drainage is to be constructed at the edge of RROW limit to provide space in anticipation of road widening in the near future.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MORA, CESO I

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

Department of Public Works and Highways
Office of the Secretary



WIN7E01080