



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 6, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated March 1, 2017 from **Reg'l. Dir. MELANIO C. BRIOSOS**, DPWH Regional Office II, forwarding the request for modification of **District Engineer Ruben S. Saliganan**, Cagayan 1st DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No. 165003016900024		Original	New
	As per GAA	As modified	Original	New
Brgy. Dummun – Brgy. Palagao Norte, Gattaran, Cagayan	MFO 1 – National Road Network Services – Network Development – Off-Carriageway Improvement including Drainage – Tertiary – Off-Carriageway Improvement – Shoulder Paving/Construction – Jct. Gattaran – Cumao – Capissayan – Sta Margarita – Bolos Point Road – K0544+ -909 – K0544+110, K0544+163 – K0544+224, K0544+277 – K0544+773, K0544+966 – K0545+303, K0545+501 – K0547+1 (S04696LZ) [Shoulder Paving/Construction]	MFO 1 – National Road Network Services – Network Development – Off-Carriageway Improvement: Shoulder Paving/Construction – Jct. Gattaran – Cumao – Capissayan – Sta Margarita – Bolos Point Road – K0544+(-903.65) – K0544+(-835.37), K0544+(-832.85) – K0544+(-493.40), K0544+(-488.90) – K0544+(-359.58), K0544+(-355.92) – K0544+(-297.88), K0544+(-194.22) – K0544+044.75 – K0544+555.05 – K0544+776.05, K0544+780.35 – K0544+917, K0544+966 – K0544+970.35, K0545+511.45 – K0545+621.32, K0545+616.75 – K0545+904.10, K0545+906 – K0546+381.90, K0546+376.60 – K0546+581.30, K0544+051.70 – K0544+109 R/S, K0544+161 – K0544+214.95 R/S, K0544+218.18 – K0544+218.45 R/S, K0544+281.05 – K0544+551.25 R/S, K0544+975.45 – K0545+316.35 R/S, K0546+604.55 – K0547+185 R/S, K0547+343 – K0547+904.95 R/S, K0544+051.60 – K0544+212.35 L/S, K0544+273 – K0544+551.60 L/S, K0544+970.35 – K0545+306.55 L/S, K0545+501 – K0545+505.77 L/S, K0546+596.20 – K0547+197.40 L/S, K0547+348.50 – K0547+852.30 L/S, K0547+852.30 – K0548+213.30, K0548+291 – K0549+288, K0549+338 – K0550+321, K0550+408 – K0550+996, K0551+038 – K0551+431, K0551+486 – K0552+295, Brgy. Dummun – Brgy. Palagao Norte, Gattaran, Cagayan (S04696LZ) [Shoulder Paving/Construction]	20,530 m ²	36,605 m ²
			Unit Cost:	Unit Cost:
			P2.43/m ²	P1.36/m ²
	Alloc.:	Est.Cost:		
	P49,900M	P49,900M		
Reason/s for modification: Modification was sought due to increase in physical target brought by the decrease in equipment rental rates based on calculation of cycle time for hauling equipment. Further, no provision for adequate slope protection and miscellaneous structures are included in scope of work since water run-off during rainy season directly flows to the rice fields.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations


APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7E01015