



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

March 31, 2017

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**

This has reference to the Memorandum dated March 27, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favourably endorsed the request for project modification of District Engineer Mario M. Montejo, DM, MNSA, Bohol 2nd DEO, which is included in the FY 2017 General Appropriations Act (GAA), to wit:

FROM		TO	
MFO 1 – National Road Network Services		MFO 1 – National Road Network Services	
Asset Preservation of National Roads		Asset Preservation of National Roads	
Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide (Tertiary)		Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide (Tertiary)	
Construction of Road Slope Protection Structure - Jct. (LIR) Buenavista-Carmen-Danao-Getafe Road K0189+000 – K0189+100, K0194+500 – K0194+600, K0194+900 – K0194+950, K0195+010 – K0195+060, K0195+300 – K0195+380 Buenavista, Bohol		Asset Preservation of National Roads – rehab./Reconst. Of National Roads with Slips, Collapse and Landslide at Jct. (LIR) Buenavista-Carmen-Danao-Getafe Road K0189+100 – K0189+200, K0194+354 – K0194+450, K0194+795 – K0194+842.48, K0195+010 – K0195+070.81, K0195+368 – K0195+399.93 Buenavista, Bohol	
Allocation (P)	13,678,000.00	Allocation (P)	13,678,000.00
Physical Target	380 lm; 2,980 sq.m	Physical Target	CW1 - 336.22 lm; 4,084.34 sq.m CW2 – 1,115.66 sq.m
Unit Cost (P)	1,943.35/ square meter	Unit Cost (P)	CW1 – 2,885.04/ lm CW2 -1,698.12/ square meter

**JUSTIFICATION:**

The modification is necessary to change the physical target from 2,980.00 sq.m., height 7.80 m. to 4,084.34 sq.m., height 12.00 m. and inclusion of 1,115.66 sq.m. concrete shoulders based on the result of actual field survey, approved design plans and specifications.

Attached are the required documents such as Approved Program of Works, Approved Budget for the Contract (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**ROBERTO R. BERNARDO**

Assistant Secretary  
Regional Operations in Visayas

**APPROVED/DISAPPROVED**

**MARK A. VILLAR**  
Secretary

CC: Undersecretary MARIA CATALINA E. CABRAL, PhD.  
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO  
Regional Operations in Visayas

Department of Public Works and Highways  
Office of the Secretary

