



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 13, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated February 28, 2017 from **Regional Director REYNALDO G. TAGUDANDO**, DPWH-Region V, forwarding the request of **District Engineer Rainero A. Zerda**, Masbate 1st DEO, for modification of the project listed below:

LOCATI ON	Project Description UACS No. 165003014500211		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Jct. Milagros – Baleno – Lagta Rd.	MFO 1- National Road Network Services – Asset Preservation of National Roads – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Secondary- Construction of Road Slope Protection Structure –Jct. Milagros-Baleno-Lagta Road – K0077+360 – K0077+453, K0079+895 – K0079+951, K0079+958 – K0080+082, K0089+439 – K0089+952 ((S00016MT)	MFO 1- National Road Network Services – Asset Preservation of National Roads – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Secondary- Construction of Road Slope Protection Structure –Jct. Milagros-Baleno-Lagta Road – K0077+360 – K0077+453, K0089+439 – K0089+952 ((S00016MT)	2,320 m ²	1,578.63 m ²
			Unit Cost ('000): P7.76/m ²	Unit Cost ('000): P11.40/m ²
			Allocation ('000): P18,000	Est. Cost ('000): P18,000
Reason/s for Modification: Modification was sought due to decrease in physical target in consideration to the slope protection design (reinforced concrete slope protection) which is to be constructed at the edge of the RROW limit to provide space for the future road widening project, thus preparation for a wide road shoulder.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD