



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 09, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 23 February 2017 of **DPWH Region V Director REYNALDO G. TAGUDANDO**, endorsing the request of District Engineer **RICARDO R. GUTIERREZ**, Masbate 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:103004010311969			
Brgy. Tunga, Esperanza, Masbate	Locally Funded Projects: Local Infrastructure Program, Buildings and Other Structures, Multipurpose Facilities, Construction of Multi-Purpose Building (Covered Court), Tunga, Esperanza, Masbate (Construction of Multipurpose Building)	Locally Funded Projects: Local Infrastructure Program, Buildings and Other Structures, Multipurpose Facilities, Construction of Multi-Purpose Building (Covered Court), Putingbato, Esperanza, Masbate (Construction of Multipurpose Building)	1 bldg.	1 bldg.
			Unit Cost: P2,000/blg.	Unit Cost: P2,000/bldg.
			Allocation: PhP 2.0M	Estimated Cost: PhP 2.0M
Justification : Change in project location. The Multipurpose Covered Court at Brgy. Tunga was already funded under GAA 2015 in the amount of P2.0 Million.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.3 AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01073