



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 09, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

RECORDS UNIT	
DPWH - MASBATE II DED	
DIMASALANG, MASBATE	
RECEIVED	
BY: <u>for</u>	
DATE AND TIME: <u>4-19-17</u>	
REF. NO. <u>Ka. 195-438-639</u>	

This refers to the memorandum dated 23 February 2017 of **DPWH Region V Director REYNALDO G. TAGUBANDO**, endorsing the request of District Engineer **RICARDO R. GUTIERREZ**, Masbate 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:103004010311950			
Dimasalang, Masbate	Locally Funded Projects: Local Infrastructure Program, Buildings and Other Structures, Multipurpose Facilities; Construction of Multi-Purpose Covered Court (MPB), Brgy. Naboctot, Placer, Masbate (Construction of Multi-Purpose Building)	Locally Funded Projects: Local Infrastructure Program, Buildings and Other Structures, Multipurpose Facilities; Construction of Multi-Purpose Covered Court (MPB), Brgy. Calabad, Dimasalang, Masbate (Construction of Multi-Purpose Building)	1 bldg.	1 bldg.
			Unit Cost: P2,000/bldg.	Unit Cost: P2,000/bldg.
			Allocation: PhP 2.0M	Estimated Cost: PhP 2.0M

Justification : Change in project location. Brgy. Naboctot is an island barangay under the Municipality of Placer, rendering the P2.0 Million fund release not sufficient to complete the project because of the hauling cost. Hence, a new site in Brgy. Calabad, Dimasalang, Masbate is recommended.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MENDOZA
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

PLANNING & DESIGN SECTION	
DPWH - MASBATE II DED	
DIMASALANG	
RECEIVED	
BY: <u>ag</u>	
DATE AND TIME: <u>4/19/17 9:10 AM</u>	

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

ROMEO S. MENDOZA
2.3 AVS/ERP/RSM

Department : Public Works and Highways
Office of the Secretary



WIN7E01096