



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference to the herein Memorandum dated March 31, 2017 of **Director Edgar B. Tabacon, CESO IV**, DPWH Regional Office No. 8, Baras, Palo, Leyte, favourably endorsing the Request for Project Modifications of District Engineer Eusebio T. Culas, DPWH, Leyte Fifth District Engineering Office, under the FY 2017 GAA, R.A. 10924, in the prescribed form (2017, version 2.1), to wit:

FROM		TO	
LOCALLY-FUNDED PROJECTS Local Infrastructure Program-Water Management-Water Supply		LOCALLY-FUNDED PROJECTS Local Infrastructure Program-Water Management-Water Supply	
Construction of Water System, Matalom, Leyte		Construction of Water Supply, Matalom, Leyte	
Allocation (P)	<u>2.00 Million</u>	Allocation (P)	<u>2.00 Million</u>
Physical Target	1.00 No. of Water Supply System	Physical Target	3.00 No. of Water Supply System
Unit Cost (P)	2.00 Million/No. of Water Supply System	Unit Cost (P)	0.666 Million/No. of Water Supply System

JUSTIFICATIONS:

Modification is requested to correct the typographical error in GAA FY 2017 from 1 to 3 No. of Water Supply System.

Attached are the required documents such as Form for Evaluation of Modification Request (2017, version 2.1); Certificate of Availability of Funds; Approved Program of Works; BP 202; Location Map; and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT

Senior Undersecretary

Regional Operations in Visayas and Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7C01693

Cc: Undersecretary MARIA CATALINA E. CABRAL, PhD.
PPP and Planning Service