



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 19, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the herein letter dated 13 June 2017 of Regional Director **Nerie D. Bueno** of Cordillera Administrative Region endorsing the request of District Engineer **David A. Buliyat**, Benguet 1<sup>st</sup> District Engineering Office for the Modification of hereunder stated project under FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 165004050307093			
Locally Funded Projects – LIP, Roads and Bridges - Local Roads : <b>Improvement of Cobabeng Road, Cobabeng, Poblacion, Bokod, Benguet</b>	Locally Funded Projects – LIP, Roads and Bridges - Local Roads : <b>Improvement of Cobabeng Road, Cobabeng, Poblacion, Bokod, Benguet</b> (Construction of Concrete Road)	-	<b>585</b> lineal meter
		Unit Cost -	Unit Cost <b>₱3.42T/</b> lineal meter
		Allocation Cost P2.00M	Estimated Cost P2.00M
<b>Reason/s for Modification</b> • Identification of physical target. The physical target, 585 lineal meters (3.00m wide, 150mm thick), has been derived from the actual field survey of the proposed site.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

**ROMEO S. MOMO**


Undersecretary for Regional Operations in Luzon

**APPROVED / DISAPPROVED :**

**MARK A. VILLAR**

Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN7F04979

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.